Neighborhood

East Price Hill

East Westwood
Millvale

South Cumminsville
Fairmount

South Fairmount
West Price Hill
Westwood

Total # of Locations

Camp Washington
College Hill

Lower Price Hill

Mt Airy

Northside

Total # of Locations

Riverside

Sayler Park
Sedamsville

N. Fairmount

East Price Hill

Total # of Locations

California

East End

Hyde Park
Linwood

Mt Lookout

Mt Washington
Oakley

**Total # of Locations

OTR/Pendleton
Queensgate

West End

Total # of Locations

GREENSPACE HAND CUTTING SCHEDULE 2005

Phase 1

March 1 - March 11, 2005
March 1 - March 11, 2005
March 1 - March 11, 2005
March 1 - March 11, 2005

March 1 - March 11, 2005
March 1 - March 11, 2005

March 14 - March 25, 2005
March 14 - March 25, 2005
March 14 - March 25, 2005
March 14 - March 25, 2005
March 14 - March 25, 2005

March 28 - April 8, 2005
March 28 - April 8, 2005
March 28 - April 8, 2005
March 28 - April 8, 2005
March 28 - April 8, 2005

April 4 - April 15, 2005
April 4 - April 15, 2005
April 4 - April 15, 2005
April 4 - April 15, 2005
April 4 - April 15, 2005
April 4 - April 15, 2005
April 4 - April 15, 2005

May 16 - May 27, 2005
May 16 - May 27, 2005
May 16 - May 27, 2005

**Special Project / Sixth Street Viaduct

I:ICompIeted

as of August 26, 2005

#Locations

15
©

18
83

53
49
227

38
25
59
48
73
243

54
29
21
40
51
195

56

26
35
10
29
166

146
16
74

236

Phase 2

May 30 - June 10, 2005
May 30 - June 10, 2005
May 30 - June 10, 2005
May 30 - June 10, 2005

May 30 - June 10, 2005
May 30 - June 10, 2005
May 30 - June 10, 2005

June 13 - June 24, 2005
June 13 - June 24, 2005
June 13 - June 24, 2005
June 13 - June 24, 2005
June 13 - June 24, 2005

Crews A&B

June 27 - July 8, 2005
June 27 - July 8, 2005
June 27 - July 8, 2005
June 27 - July 8, 2005
June 27 - July 8, 2005

July 5 - July 15, 2005
July 5 - July 15, 2005
July 5 - July 15, 2005
July 5 - July 15, 2005
July 5 - July 15, 2005
July 5 - July 15, 2005
July 5 - July 15, 2005

Aug 15 - Aug 26, 2005
Aug 15 - Aug 26, 2005
Aug 15 - Aug 26, 2005

Page 1 of 2

#Locations
51
15
9
18

83

53

49
278

38
25
59
48
73
243

54
29
21
40
51
195

56

26
35
10
29
166

146
16
74

236

Phase 3

Aug 29 - Sept 9, 2005
Aug 29 - Sept 9, 2005
Aug 29 - Sept 9, 2005
Aug 29 - Sept 9, 2005

Aug 29 - Sept 9, 2005
Aug 29 - Sept 9, 2005
Aug 29 - Sept 9, 2005

Sept 12 - Sept 23
Sept 12 - Sept 23
Sept 12 - Sept 23
Sept 12 - Sept 23
Sept 12 - Sept 23

Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005

Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005
Oct 10 - Oct 21, 2005

Nov 21 - December 2, 2005
Nov 21 - December 2, 2005
Nov 21 - December 2, 2005

#Locations
51
15
9
18

83

53

49
278

38
25
59
48
73
243

54
29
21
40
51
195

56

26
35
10
29
166

146
16
74

236



Avondale
Carthage

Hartwell

Paddock Hills
Roselawn

Winton Hills
Winton Place
Total # of Locatio

Bond Hill

East Walnut Hills
Evanston
Kennedy Heights
Madisonville
Pleasant Ridge
Walnut Hills

Total # of Locatio

Clifton

Corryville

Mt Adams

Mt Auburn
University Heights

GREENSPACE HAND CUTTING SCHEDULE 2005

Phase 1

March 28 - April 1, 2005
March 28 - April 1, 2005
March 28 - April 1, 2005
March 28 - April 1, 2005
March 28 - April 1, 2005
March 28 - April 1, 2005
March 28 - April 1, 2005
ns

April 18 - April 29, 2005
April 18 - April 29, 2005
April 18 - April 29, 2005
April 18 - April 29, 2005
April 18 - April 29, 2005
April 18 - April 29, 2005
April 18 - April 29, 2005
ns

May 2 - May 13, 2005
May 2 - May 13, 2005
May 2 - May 13, 2005
May 2 - May 13, 2005
May 2 - May 13, 2005

***Total # of Locations

***Special Project / Norwood Lateral

Total # Locations

:Completed as of August 26, 2005

serviced by hand

#Locations

35
10
18
6

16
13
11

109

19
37
16
7
41
8
67
195

15
22
38
68

151

1573

Phase 2

June 27 - July 1, 2005
June 27 - July 1, 2005
June 27 - July 1, 2005
June 27 - July 1, 2005
June 27 - July 1, 2005
June 27 - July 1, 2005
June 27 - July 1, 2005

July 18 - July 29, 2005
July 18 - July 29, 2005
July 18 - July 29, 2005
July 18 - July 29, 2005
July 18 - July 29, 2005
July 18 - July 29, 2005
July 18 - July 29, 2005

Aug 1 - Aug 12, 2005
Aug 1 - Aug 12, 2005
Aug 1 - Aug 12, 2005
Aug 1 - Aug 12, 2005
Aug 1 - Aug 12, 2005

Page 2 of 2

#Locations

35
10
18
6

16
13
11

109

19
37
16
7
41
8
67
195

15
22
38
68

151

Phase 3

Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005
Sept 26 - October 7, 2005

#Locations

35
10
18
6
16
13
11

109

October 24 - November 4, 2005 19
October 24 - November 4, 2005 37
October 24 - November 4, 2005 16

October 24 - November 4, 2005 7
October 24 - November 4, 2005 41
October 24 - November 4, 2005 8
October 24 - November 4, 2005 67
195
November 7 Nov 18, 2005 15
November 7 Nov 18, 2005 22
November 7 Nov 18, 2005 38
November 7 Nov 18, 2005 68
November 7 Nov 18, 2005 8
151



